
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental I Date: 11-4-2014 DAILY WORK ORDER 

Branch: Federal 
!Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: I -- ---
Continue to pump water on site as necessary depending on rainfall. ---- -- - - -- -- -- --
Continue development of profiles and disposal of sludge, liquids, and solids. ---
Continue sludge removal operations. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
- -- --- --

Contract Number: EP- S6 - 07 -02 Gary Moore, USE~~ _ LeRoy Cassidey, CB&I Federal 
- --

Task Order: 062 Date: 11.5.2014 Time:1700 Date: 11.5.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
-- -- -

Response Manager 1 1 Pick -up Truck 3 3 
-

Foreman 1 1 L_ Back Hoe 1 1 
-- - ·- -- - - ---

Health and Safety Manager 1 1 Trash Pumps 1 1 
I - - -

Truck Driver 1 1 Air Multiple Gas Monitor 1 1 Mover - -- - -- -

Equipment Operator 1 1 
Back Frac Tank w Liner 1 1 Hoe -- - --

Laborer 6 6 4,000 PSI Pressure Washer 1 1 
- - T -- ·- f- ---

4 Man 12 Bottle Breathing Air 2 2 
-- -- ----·-

PERSONNEL OFF-SITE Open Top Roll Off 1 1 
-- --..... -

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 
-- - 1-

Health and Safety Manager 0 0 Carbon Vapor Unit 1 1 
- - - --

Transport and Disposal Coord 1 1 SCBA 2 2 
--- -- -- - -

Field Cost Accountant 1 1 Goose Neck Trailer 0 0 
- - - -- --

Vacuum Boxes 7 7 
- - -- -

!WORK ACCOMPLISHED I AMENDMENTS {problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
-- -- -- --

Crew emptied the material contained in the Vacuum Truck Air Mover. Material placed in VB 25206. Crew cleaned up 
the secondary containment and wash exterior of VB 25141 and VB841842. 

-- -- -- -- -- -- --
Special crew utilized the back hoe to remove the oily waste in the Southern Pond. The material is held in OT25563. 
This crew reinforced berms on the warehouse truck bays. -- --- --- - -- --
Health and Safety Manager prepared daily health and safety paperwork and daily meeting. He conducted air 
monitoring and monitored the crew during site entries 

- -- -- -- -- -- -
T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in 
the totes -- -- -- -- -- -- --
RM coordinated site activities with the Foreman. H&S Manager, and T&D Coordinator. He completed the daily 
paperwork and started procurements and change orders for the forklift and PPE. He discussed the site operation plan 
and the waste disposal strategy with_the 0~ -- -- - -- - -
osc Date: 

Time: R~~ G";,._ C) f); Dole' 11 .5.2014 Time:0900 
- !:" ., t , .J..,; ~ - )r--

I ' .../ c/ 

Next OPERATIONAL PERIOD (administrative. tactical I resource status changes, special instructions, H&S)(Input for next DWO): 
1-·- --- ---- -- _l_ 
Rain day, complete discharge piping to sanitary sewer with flow meter. - - -- -- --
Continue to line up waste approvals and support equipment to remove materials from frac tanks. ASTs, Totes and Poly 
tanks. 

--
Pump water as needed. -- - - -- --

- -
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